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1. The purpose of this bilateral modification is to:

a. Add four manweeks of engineering field support for NASA Dryden in accordance with (IAW) statement of
work (SOW) change 02-04 as proposed by BAE under IRS-DM-051-02, dated 13 Dec 01 and revised viae-mail on
13 Jun 02, in the amount of $19,254.

b. Addapartia overhaul of the Triplex Telemetry system for NASA Dryden IAW SOW change 02-06 as
proposed by BAE under IRS-DM-054-02, dated 18 Dec 01 and revised viae-mail on 13 Jun 02, to include material
and transportation cost provide by BAE viae-mail on 29 Mar 02, in the amount of $78,314.

c. Deletethe overhaul of the FPS-16 S/N 15 for NAWC-WD at Point Mugu AW SOW change 02-07 as
proposed by BAE under IRS-DM-083-02, dated 1 Feb 02 and revised via e-mail on 13 Jun 02, in the amount of

($80,016). The overhaul isrescheduled for the first quarter of FY03. The pre-DLM will be performed the last
quarter of FY02.

d. Add two manweeks of engineering field support for the 45" SW at Antigua |AW SOW change 02-10 as
proposed by BAE under IRS-DM-146-02, dated 29 Apr 02, in the amount of $32,082.

e. Correct an administrative error in ACRN AU’stotal.
2. Section B: Replace pages B-1, B-2, and B-3 with the attached replacement pages.

3. Section G: Thetotal contract funding is changed from $6,408,930 to $6,458,564 a net increase of $49,634.
Replace pages G-1a, G-1b, G-1b(1) and G-1g with attached revised pages.

4. Correct the Obligation ACRN AU on page G-1g on Modification PO0O011 to read $162,281 instead of $93,175.

5. Appendix B, Overhaul Schedule 1 Oct 01 — 30 Sep 02 and Appendix D, Logistics and Field Support 1 Oct 01- 30
Sep 02: Replace page 19 of Appendix B and page 31 of Appendix D with the attached replacement pages.
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6. Summary for the Payment Office (DFARS 243.171)
PURCHASE CLIN CLIN CLIN
CLIN TYPE REQUEST # FROM CHANGE TO
0002 CR F2IRSP20171400 $2,818,366 $9,834 $2,828,200
F2IRSP20510600 $2,828,200 $16,828 $2,845,028
0003AA CPFF F2IRSP20171400 $381,798 $2,748 $384,546
0003AB CR F2IRSP20171400 $1,007,054 $3,610 $1,010,664
0004AB CPFF F2IRSP20171200 $177,651 $9,827 $187,478
F2IRSP20510600 $187,478 $6,879 $194,357
0005 FPIF F2IRSP20171400 $400,552 $29,138 $429,690
0006 CR F2IRSP20171400 $150,000 $1,005 $151,005
0007 CR F2IRSP20171200 $475,313 $9,427 $484,740
F2IRSP20171400 $484,740 $31,979 $516,719
F2IRSP20510600 $516,719 $8,375 $525,094
0012 CPFF F2IRSP20220900 $552,426 ($80,016) $472,410
Total $49,634

7. RELEASE OF CLAIMS. In consideration of the modification agreed to herein as complete equitable
adjustment, the contractor hereby releases the Government from any liability under this contract for further equitable

adjustments attributable to such facts or circumstances giving rise to this contract modification.

S W S
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SECTIONB
SUPPLIES OR SERVICE AND PRICES/COSTS
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CLIN DESCRIPTION

QTY UNIT UNITPRICE AMOUNT

0001

0002

0003

0003AA

0003AB

DEPOT SUPPORT - FY 2002 ' 9 MO  $10,640.45*% 3 $95,764*

The contractor shall provide efforts

to perform work in accordance with (IAW)

the statement of work (SOW) paragraph 3.2.

(Firm Fixed Price)

FOB: DESTINATION

PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

MATERIAL ACQUISITION - FY 2002 1 o N/A
The contractor shall acquire materials

TAW the SOW paragraphs 3.2.3 - 3.2.3.2

{Cost Reimbursement)

GOVERNMENT ESTIMATED COST 1S $3,000,000.00.
FOB: ORIGIN

PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

COMPONENT REPAIR/FABRICATION - FY 2002
The contractor shall repair or fabricate components
IAW the SOW paragraph 3.3.

IN-HOUSE COMPONENT REPAIR - FY 2002 1 JO N/A
The contractor shall perform component repair
TAW the SOW paragraphs 3.3.1and 3.3.4,

(Cost Plus Fixed Fee)

ESTIMATED COST Redacted (b)(4)
ESTIMATED CPFF Redacted (b (4)

FOB: ORIGIN Redacted (b) (4)
PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

VENDOR COMPONENT REPAIR - FY 2042 1 JO N/A
The contractor shall perform component repairs

IAW the SOW paragraph 3.3.2.

(Cost Reimbursement)

FOB: ORIGIN PQA/INSP SITE: ORIGIN
ACCEPTANCE: ORIGIN

$3,000,000(EST}

$384 546*
+2,748

$1.010.664*(EST)
+3,610

Modification P00012
F08650-01-C-0066
Page B-1
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CLIN DESCRIPTION QTY UNIT UNITPRICE AMOUNT
0003AC FABRICATION OF COMPONENTSFY 2002 1 JO N/A 5 188895 *
The contractor shall fabricate items [AW
the SOW paragraph 3.3.3.
(Cost Plus Fixed Fee)
ESTIMATEDCOST - .- ... . . -Redacted (b)(4)
FIXED FEE Redacted (b)(4)
ESTIMATED CPFF Redacted (b)(4)
PR NR: F2IRSP01440500
FOR: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION
0004 ENGINEERING/TECHNICAL SUPPORT - FY 2002
The contractor shall provide support IAW
the SOW paragraph 3.4.
FOB: DESTINATION PQA/INSP SITE: DESTINATION
ACCEPTANCE: DESTINATION
0004AA ENGINEERING & TECHNICAL SUPPORT - FY 2002 i JO N/A  $_161,122 *
The contractor shall provide support [AW
the SOW paragraphs 3.3.4 and 3.4.3.
{Cost Plus Fixed Fee}
ESTIMATED COST Redacted (b) (4)
FIXED FEE Redacted (b)(4)
ESTIMATED CPFF Redacted (b)(4)
PR NR: F2IRSP(}1440500
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION
0004AB ENGINEERING FIELD SUPPORT — FY2002 1 JO N/A  $194,357*
The contractor shall provide field support +$16,706
IAW the SOW paragraph 3.4.1. )
(Cost Plus Fixed Fee)
ESTIMATED COST Redacted (b)(4)
FIXED FEE Redacted (b)(4)
ESTIMATED CPFF Redacted (b)(4)
PR NR: F2IRSP(01440500
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION
Modification P00012

F03650-01-C-0066
Page B-2
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CLIN

DESCRIPTION QTY UNIT UNITPRICE AMOUNT

0004AC

0005

0006

0007

ENGINEERING INVESTIGATIONS — FY 2002 1 JO N/A
The contractor shall perform engineering

investigations IAW the SOW paragraph 3.4.2

(Cost Plus Fixed Fee)

ESTIMATED COST
FIXED FEE
ESTIMATED CPFF

o 3 N

PR NR: F2IRSP014403500
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

FIELD OVERHAULS - FY 2002 1 JO N/A
The contractor shal perform systems

overhauls IAW the SOW paragraph 3.5.

(Fixed Price Incentive Fee)

TARGET COST Redacted (b) (&)
TARGET PROFIT Redacted (b)(4)

TARGET PRICE Redacted (b)(4)
CEILING PRICE

PR NR: F2IRSP01440500
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE DESTINATION

COMMERCIAL TRANSPORTATION - FY 2002 1 JO N/A
The contractor shall use commercial

Transportation IAW the SOW paragraph 3.7.

(Exciuding support under paragraph 3.6.)

(Cost Reimbursement)

GOVERNMENT ESTIMATED COST IS $150,000.00.
FOB: DESTINATION

PQA/INSP SITE: DESTINATION

ACCEPTANCE: DESTINATION

RETMBURSABLE TRAVEL & PERDIEM-FY 2002 1 JO N/A
The contractor shall provide travel in connection

with the performance of the SOW IAW the Joint

travel regulations (JTR) per diem schedule.

(Excluding support under paragraph 3.6.)

{(Cost Reimbursement)

FOB: DESTINATION

PQA/INSP SITE: DESTINATION

ACCEPTANCE: DESTINATION

$__TBN*

$429.690 *
+29,138

$151.005(EST)
+$1,005

$525,094*
+549,781

Modification P00012
F03650-01-C-0066
Page B-3
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0010

0011

0012

Notes:

RESERVED

CONTRACT DATA REQUIREMENTS - FY 2002
The contractor shall prepare and deliver technical data

1 JO N/A $ NSP

and information AW the contract data requirements list (CDRL),.
irt Section J. (Except CDRLs A010, A011, AD12 and ADI3.)

SYSTEMS MODIFICATIONS - FY 2002
The contractor shail perform systems modifications
and provide CDRLs A010, A011, AG12, and A013

N/A $TBN

JIAW the SOW paragraph 3.6. Extent of effort and delivery

schedule shall be directed by the contracting officer.
CDRLs will not be separately priced.

FOB: TBD

PQAJINSP SITE: TBD ACCEPTANCE: TBD

PHASE-IN (Other than incumbent)

The offeror shall phase-in operations

prior to commencement of full contract
performance IAW Section J, Attachment 5,

(See Section L, proposal instructions Vol.4 (c)(5))
(Cost Plus Fixed Fee) See Note 1.

ESTIMATED COST b3

FIXED FEE $
COST PLUS FIXED FEE $

FOB: ORIGIN

PQA/INSP SITE: ORIGIN ACCEPTANCE: ORIGIN

PHASE-IN (Incumbent only)
Includes full performance.
(Cost Plus Fixed Fee) See Note 2.

ESTIMATED COST

FIXED FEE
COST PLUS FIXED FEE

FOB: DESTINATION

3 MOS__N/A * 3 N/A *

N/A__*
N/A
N/A

*
*

$1.064.712*
- 580,016

3 MO $1.090.621*

Redacted (b) (&)
Redacted (b)(4)
Redacted (b)(4)

PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

1. CLIN 0011: Includes phase-in costs in conjunction with the phase-out plan which together will provide for 25%
of the requirements in appendix D and 1* quarter fiscal year (FY) 2002 overhauls listed in appendix B of the

SOW.

2. CLIN 0012: Includes phase-in cost for new requirements and 25% of the work listed in appendix D and 1*
quarter FY2002 overhauls listed in appendix B of the SOW,

Modification P08012
F08650-01-C-0066
Page B-4
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ACCT APPROPRIATE/LMT SUBHEAD/CPN RECIP
OBLIG CLASS DODAAD SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
AA CHANGE 5723400 F62400 F62400
ACCOUNT 302 83LE 252M33 010000 56955 35182F 662400 $5,520,905.00
Total increaseto ACRN AA $49,634.00+
pr/mipr data: Mod # JON CSN AMOUNT
F2IRSP13230200 P00002 58405000 $155,421.00
F2IRSP13050100 P00003 $59,979.00
F2IRSP13090100 P00003 $62,301.00
F2IRSP13170600 PO0003 $17,225.00
F2IRSP20220900 PO0005 $85,450.00
F2IRSP20250400 PO0007 $66,697.00
F2IRSP20310100 P00007 $13,000.00
F2IRSP20630100 POO009 $17,104.00
F2IRSP20730100 POO009 $33,625.00
F2IRSP13230200 PO0002 55042000 J02097 $68,265.00
F2IRSP20220900 POO005 $41,260.00
F2IRSP20250400 POO007 $27,039.00
F2IRSP13230200 PO0002 51015000 J02145 $116,619.00
F2IRSP13380100 PO0004 $19,146.00
F2IRSP20170900 POO005 $58,510.00
F2IRSP20220900 POO005 $68,851.00
F2IRSP20250200 POO005 $17,104.00
F2IRSP20250400 POO007 $46,869.00
F2IRSP20310100 POO007 $13,000.00
F2IRSP13230200 PO0002 51016000 J02096 $93,466.00
F2IRSP20220900 POO005 $147,928.00
F2IRSP20250400 POO007 $18,026.00
F2IRSP13230200 PO0002 55080000 J02094 $44,904.00
F2IRSP20250400 POO007 $14,421.00
F2IRSP20220900 POO005 J02014 $51,716.00
F2IRSP20510700 POO009 Jo2145 $19,011.00

M odification PO0012
F08650-01-C-0066
G-la



OBLIGACRN DATA

APPROPRIATE/LMT SUBHEAD/CPN RECIP
ACCTCLASS DODAAD SUPPLEMENTAL ACCOUNTING

CLASSIFICATION
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AMOUNT

F2IRSP13230200 PO0002
F2IRSP20380400 POO005
F2IRSP20250400 PO0007
F21RSP20310100 PO0007
F2IRSP20770300 POO009
F2IRSP20940200 PO0011
F21RSP13200100 PO0003
F21RSP20160400 PO0005
F2IRSP20220900 PO0005
F2IRSP13230200 PO0002
F21RSP20220900 PO0O005
F21RSP20250400 PO0007
F2IRSP13230200 PO0002
F2IRSP20220900 PO0005
F21RSP20250400 PO0O007
F21RSP20501100 POO009
F2IRSP20501000 PO0009
F2IRSP20770200 POO009
F21RSP13230200 PO0002
F21RSP20220900 PO0O005
F2IRSP20250400 PO00O7
F2IRSP13230200 PO0002
F21RSP20220900 POO005
F21RSP20250400 PO0007
F2IRSP13230200 PO0002
F2IRSP20220900 PO0005
F21RSP20250400 PO0007
F2I1RSP20171200 PO0012
F2IRSP20171400 PO0012
F2IRSP13230200 PO0002
F21RSP20220900 PO0005
F2IRSP20250400 PO0007
F2IRSP20220900 PO0005

51510000

55460000

52004000

55565000

51723000

52007000

55711000

55048000

J02183

J01795
J02133
J02109

J02110

J02053

J02143

J01498

Jo0423

J02087

$420,814.00
$27,340.00
$111,764.00
$12,998.00
$33,625.00
$96,680.00
$19,146.00
$109,362.00
$318,028.00
$116,024.00
$98,720.00
$27,039.00
$25,257.00
$28,720.00
$8,116.00
$24,475.00
$36,383.00
$163.00
$102,841.00
$118,796.00
$18,026.00
$21,880.00
$30,063.00
$6,309.00
$36,732.00
$24,714.00
$14,421.00

$19,254.00/+
$78,314.00+

$62,522.00
$57,212.00
$22,533.00
$70,837.00

M odification P0O0012
F08650-01-C-0066
G-1b



OBLIGACRN DATA

APPROPRIATE/LMT SUBHEAD/CPN RECIP
ACCTCLASS DODAAD SUPPLEMENTAL ACCOUNTING

CLASSIFICATION
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AMOUNT

F2IRSP13370400 POO006
F2IRSP20250400 PO0O007
F21RSP20380200 PO0007
F21RSP20220900 PO0005
F2IRSP20250400 PO0O0O7
F2IRSP20220900 PO0005
F21RSP20250400 PO0007
F2IRSP20660100 PO0008
F21RSP20220900 PO0005
F2I1RSP20250400 PO00O7
F21RSP20660100 POO008
F21RSP20220900 PO0O005
F2IRSP20220900 PO0012
F2IRSP20220900 PO0005
F2IRSP20250400 PO0007
F2I1RSP20450400 PO0007
F2IRSP20220900 PO0005
F2IRSP20250400 PO0O007
F21RSP20660100 PO0008
F21RSP20450200 PO0007
F2IRSP20660100 PO0008
F2IRSP20510600 PO0012

55048A00

55989000

55057000

55462000

51710000

52006000

51511000

39140000

J02200
J00237

J02152

J02162

J02187
J02153
J02155
J02163
J02164

J02205

J02131

$54,107.00
$18,027.00
$305,540.00
$172,615.00
$27,040.00
$98,052.00
$7,211.00
$3,312.00
$219,135.00
$23,434.00
$8,084.00
$300,000.00

($80,016.00)|-

$116,583.00
$60,388.00
$49,547.00
$183,351.00
$28,842.00
$8,961.00
$121,994.00
$186,571.00
$32,082.001+

M odification PO0012

F08650-01-C-0066
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ACCT DODAAD
OBLIG CLASS SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
AU CHANGE 9711X8242 F62400
ACCOUNT 4F2 83LE CQBTUK 000000 00000 001000 662400 $162,281.00‘
Total increaseto ACRN AU $69,106.00
pr/mipr data: Mod # AMOUNT
F2IRSP20660400 PO0010 $93,175.00
F21RSP20930100 PO0011 $26,542.00
F2IRSP21050300 PO0011 $42,564.00
AV ESTABLISH 9711X8242 F62400
ACCOUNT 4F2 83LE CQBTUK 000000 00000 002000 662400 $39,261.00
Total increaseto ACRN AV $39,261.00
pr/mipr data: Mod # AMOUNT
F21RSP20660400 PO0010 $39,261.00
AW ESTABLISH 9711X8242 F62400
ACCOUNT 4F2 83LE CQBTUK 000000 00000 003000 662400 $67,806.00
Total increaseto ACRN AW $67,806.00
pr/mipr data: Mod # AMOUNT
F21RSP20660400 PO0010 $67,806.00
AX ESTABLISH 9711X8242 F62400
ACCOUNT 4F2 83LE CQBTUK 000000 00000 004000 662400 $119,791.00
Total increaseto ACRN AX $119,791.00
pr/mipr data: Mod # AMOUNT
F2IRSP20660400 PO0010 $119,791.00
AY ESTABLISH 9711X8242 F62400
ACCOUNT 4F2 83LE CQBTUK 000000 00000 005000 662400 $50,399.00
Total increaseto ACRN AY $50,399.00

pr/mipr data: Mod # AMOUNT
F2IRSP20660400 P00010 $50,399.00

M odification P0O0012
F08650-01-C-0066
G-1f



RANGE
AAC
UK
NAWC-WD
NAWC-WD
AFWTF

NASA/D
WSMR
YPG
EPG
AAC
NASA/W
FAA
USAKA
WSMR
UK

AAC
NASA/D
NASA/D
NASA/D
DOE
NASA/W
AEMC

RADAR
FPQ-13*
MPS-39
FPS-16
GKR-8A

MTR NAMSA

NIKE**
RIR-716
FPS-16
MPS-25

FPS-16/CAPRI
DATRON120959

RIR-716
RIR-778
MPS-36
MPS-25
TPQ-39
FPS-16
SA MFTS
RIR-716
SA TRIPLEX
MR-710
RIR-778
FPS-16

SN
20
5
13
017801
2

38
9
XN-2
1
1003
8
88207
3
1
1
32

34
1

90017
35

APPENDIX B
OVERHAUL SCHEDULE
10Oct 01 —30 Sep 02

RADAR SITE
FORT WALTON BCH
ABERPORTH WALES
SAN NICOLASISL, CA
SAN NICOLASISL, CA
ST. THOMAS, VI

EDWARDS AFB, CA
MALONE SITE

YUMA, AZ

MT. LEMMON, AZ
FT. WALTON BCH, FL
WALLOPSISL, VA
POMONA, NJ
KWAJALEIN I1SL

WILDE SITE

ST. KILDA, HEBRIDES
FT. WALTON BCH, FL
EDWARDS AFB, CA
EDWARDS AFB, CA
EDWARDS AFB, CA
TONOPAH TR
FAIRBANKS, AK
NORTON-AFB

P
F
PRE
P
F

MU U UTUIUTMTTMUUUTTT

F08650-01-C-0066

PO0012
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DATE
OCT 01
NOV 01
SEP 02
DECO01
JAN 02

JAN 02
JAN 02
FEB 02
APR 02
JUN 02
JUL 02
JUL 02
AUG 02
AUG 02
AUG 02
AUG 02
SEP 02
SEP 02
SEP 02
SEP 02
SEP 02
MAY-02

Note: The“Desired Date’ is negotiable between the contractor and Range Managers. In the event of a

conflict, afinal determination will be made by the IRSP government Program Manager.

* Servo installation included.

19

TYPE DESIRED SOW
OH

02-

POO12 |

03

01

08
08
P00012 |

14
13
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APPENDIX D
LOGISTICS AND FIELD SUPPORT

10CT 01-30 SEP 02
Following are items to be supported:
1. ROUTINE REQUISITIONS: 647 (Approximately 20% are Fabrications)
2. EMERGENCY REQUISITIONS: 117
3. COMPONENT REPAIRS: 787
4. ENGINEERING SUPPORT: 130

NOTE: The quantities of the items to be supported above represents the government's estimate of actual work
requirements. In the event the stated quantity of any of the above listed itemsis exceeded, the contractor shall be
entitled to an equitable adjustment as provided for in the "Changes' clause of this contract.

* The 130 workweeks of Technical Field Support are estimated as follows:
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* Plus subcontracted support SOW 02-12
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